

Server



Risk Management

Name	Description / Impact	Туре	Prob (%)	Impact (L, M, H, VH)	Risk Code	Mitigation
Team Member Replacement	Key team members can leave the project and may jeopardizes the project.	Team	5%	Н	4	
Requirements Changing	Client's demands are changing and could delay the project.	Development	80%	Н	1	Before development step we verify with the client the exacted demands
Unsatisfied outcome	Project components are not live up to expectations.	Development & Product	50%	L	4	
Schedule	The team do not meet deadlines	Team	65%	М	3	Weekly meetings to assess the project progress
Development Tools	The team members are unfamiliar with the development tools	Team	45%	М	3	The team members will take relevant courses on Udemy



IMPACT